

Oroville Facilities Relicensing Program
Federal Energy Regulatory Commission Project No. 2100
Pending Study Plan Report Completion Schedule
As of February 23, 2005
(Year 2005 – 12 reports; Year 2006 – 1 report; Ongoing/Unknown – 5 reports)

Resource Area/Study Report Name			Delivery Date
Cultural Resources			
C1	F.R.	Archaeology Inventory - Internal	02/05
C2	D.R.	Cultural Resources Evaluation	03/06
		Evaluation Report: Oroville Mining District	04/05
		Historic Archaeological Site Reports (36 to 60 sites; number of reports is unknown)	10/05 or longer
		Prehistoric Archaeological Site Reports (46 to 50 sites; number of reports is unknown)	Unknown
	D.R.	Traditional Cultural Property (Ethnographic) Evaluation Report	02/05
C3/C4	D.R.	Historic Properties Management Plan/Interpretive Evaluation	02/05
	F.R.	Historic Properties Management Plan/Interpretive Evaluation	07/05
Engineering and Operations			
E8		Temperature Impacts of Pumpback Operations on Oroville Reservoir Cold Water Pool (Note: This activity reflects a commitment to collect data related to pump back operations)	Ongoing
-	I.D.	Engineering Exhibits A-D	04/05
Environmental - Fisheries			
F3.2		Evaluation of Project Effects on Resident Fish and their Habitat in the Feather River Downstream of the Fish Barrier Dam	
	F.R.	Task 3A(3) - Radio Tagging & Tracking for Sturgeon	05/05
F10		Evaluation of Project Effects on Anadromous Salmonids and their Habitat	
	F.R.	Task 1E - Spring-run Chinook Habitat Use and Spawning Status Report from Radio Tracking	05/05
Environmental - Terrestrial			
T6	F.R.	Interagency Wildlife Management Coordination (Note: To complete this report, the Recreation Needs Assessment Report and the Wildlife Management Plan are required. <i>Recommend deferring to the CEQA/NEPA Analysis</i>)	Unknown
Environmental - Water Quality			
W2		Contaminant Accumulation in Fish, Sediments, and the Aquatic Food Chain	
	D.R.	Second Year of Monitoring	03/05
W3		Recreational Facilities and Operations Effects on Water Quality	
	D.R.	Task 1B - Second Year of Monitoring	04/05
	F.R.	Task 2 - Effects of Future Facilities and Activities	04/05
W6		Project Effects on Temperature Regime	
	F.R.	Task 7 - Effects of Future Project Operations (<i>Delivery date is dependent on Final Conclusion of NOAA's Biological Opinion. Recommend deferring to the CEQA/NEPA Analysis</i>)	Unknown
W7		Land and Watershed Management	
	F.R.	Task 2 - Effects from Future Land Uses and Management (<i>Note: Delivery date dependent on the identification of future land use and land management practices to be implemented. Recommend deferring to the CEQA/NEPA Analysis</i>)	Unknown