

INTERIM PROJECTS

Category I – Can be accomplished by DWR locally. Duration varies from 1 to 4 weeks.

Restroom Upgrades
Loafer Creek Equestrian Camp Improvements
Group Staging Areas
Develop a Demonstration Parallel Mountain Bike Trail
Bidwell Exhibit
Saddle Dam Improvements
Lake Oroville Overlook Improvements 1
Shooting Range
Warning System for Water Releases
Model Airplane Site Improvement
Reseed Oroville Dam and Reservoir Rim

Category II – Short term utilizing DWR Headquarters design staff. Duration 6 months to 2 years.

Vehicle Access at Lakeland Boulevard
Fish Hatchery Landscaping
Tournament Water Ski Site
Improve Day Use Parks

Category III – Long term utilizing DWR Headquarters design staff. Needs additional study

Height Adjustable Swim Dock
Winterize Floating Campsites
Lake Oroville Overlook Improvement 2
Upgrade Roads to Facilities
Seaplane Base

Category IV – Continuous process.

Promote Existing Facilities
Boating Safety Training
Investigate Funding Source for Recreation Development