

**Notes from Flip Charts  
Oroville Facilities Relicensing (FERC Project No. 2100)**

The following list was recorded on white boards during the Plenary Group Meeting. The flip chart notes are not intended to be a transcript or analysis of the meeting or to indicate agreement or disagreement with the items listed; the intent is to provide a summary for informational purposes for interested parties who could not attend the meeting.

ISA – Interim Settlement Agreement  
IA = implementing agreement

Finalize =  
To funding parties (DWR, FRRPD, ORA) = board mtgs as scheduled  
To Gen'l Services after signatures  
of funding/key parties 30-60 days

Hope to have ready for Collaborative  
signature at June 25 Plenary mtg.  
Break Ground 2003

Next Cumulative / ESA Task Force  
Friday, May 31, 10am – 1pm  
Location TBD

To E&O WG:  
Checkout USGS efforts at Feather River  
Basin modeling

Agenda Item: clarify some of the  
“grey” area issues / concepts  
with stakeholder input  
(planning for PM&E discussions)

Action Item: Track RE98

- Compliance history / fate of
  - inventory &
  - obligations

- Review Process Protocols (Aug mtg?)  
For mtg summary review  
Notify stakeholders when summaries are available