

**California Department of Water Resources
Oroville Facilities Relicensing (Project No. 2100)**

**Reports Delivered and Tentative Schedule for Delivery,
April 2003 thru September 2003**

APRIL 2003

STUDY	DESCRIPTION
SP-E1.3	Interim Progress Report on Temperature Modeling of the Oroville Facilities
SP-E1.6	Draft Report on the Development of the Feather River Flow-Stage Model
SP-C01	Task 7 - Draft Cultural Resources Inventory Report – Public Release Version (Cultural Resources Inventory)
SP-F1	Task 1 - Draft Progress Report - Literature and data review (Evaluation of Project Effects on Non-fish Aquatic Resources)
SP-F10	Task 1E - Interim Report - Early up-migrant adult Chinook salmon holding habitat and habitat use patterns (Evaluation of Project Effects on Anadromous Salmonids and their Habitat in the Feather River Below the Fish Barrier Dam)
SP-L3	Task 4 - Final Comprehensive Plan Consistency Report Due (Comprehensive Plan Consistency Evaluation) *Subject to changes depending on receipt of PM&Es
SP-L5	Task 4 - Interim Fuel-Load Report - (Fuel-Load Management Evaluation)
SP-T7	Interim Study Results Report (Project Effects on Noxious Terrestrial and Aquatic Plant Species)

MAY 2003

STUDY	DESCRIPTION
SP-E2	Preliminary draft document of Potential Model Scenarios
SP-F8	Task 4 - Final Report(s) - Summary of Tasks 1-3 'Historical escapement, potential maximum escapement, results of nutrients and organic matter replacement project' (Transfer of Energy and Nutrients by Anadromous Fish Migrations)
SP-F10	Task 2B(1) - Interim Report - Review and Evaluation of Steelhead Spawning Survey Methodology (Evaluation of Project Effects on Anadromous Salmonids and their Habitat in the Feather River Below the Fish Barrier Dam)
SP-R18	Task 6 – Interim Draft Study Report (Recreation Activity, Spending, and Associated Economic Impacts)

SP-R19	Interim Economic and Fiscal Background Conditions Report: Phase 1 – NOTE: Combined Report with R18 (Fiscal Impacts)
--------	--

SP-W5	Task 2 - Phase 1 - Draft Report - Inventory Existing Wells and Assessment of Existing Groundwater Data and Current Groundwater Monitoring Activities (Project Effects on Groundwater)
-------	---

JUNE 2003

STUDY	DESCRIPTION
SP-E1.1	Operations Modeling Workshop #1 - Model development presentation

SP-F3.2	Task 4A and Task 1C – GIS Fish Habitat Components
SP-F10	Task 3B – Growth investigations of wild juvenile steelhead in the Feather River using mark and recapture techniques
SP-F10	Task 3C – Interim Report – Evaluate project operation flow fluctuation effects on juvenile salmonid stranding (Evaluation of Project Effects on Anadromous Salmonids and their Habitat in the Feather River Below the Fish Barrier Dam)

SP-T4	Task 10 - Interim Study Results Report (Biodiversity, Vegetation Communities and Wildlife Habitat Mapping)
-------	--

JULY 2003

STUDY	DESCRIPTION
SP-F3.1	Subtask 2A(1) – Final Report - Fish Species Composition in Lake Oroville (Evaluation of Project Effects on Resident Fish and their Habitat)
SP-F3.1	Subtask 3A(1) – Final Report – Fish Species Composition in the Thermalito Diversion Pool and Thermalito Forebay (Evaluation of Project Effects on Resident Fish and their Habitat)
SP-F10	Task 2B(2) - Interim Report - Evaluate the timing, magnitude and frequency of flows on spawning distribution (Evaluation of Project Effects on Anadromous Salmonids and their Habitat in the Feather River Below the Fish Barrier Dam)
SP-F10	Task 3B - Final Report - Evaluate Feather River water temperature effects on salmonid juvenile rearing (Evaluation of Project Effects on Anadromous Salmonids and their Habitat in the Feather River Below the Fish Barrier Dam)

SP-R18	Task 7 – Interim Final Study Report (Recreation Activity, Spending, and Associated Economic Impacts)
SP-R19	Interim Economic and Fiscal Background Conditions Report: Phase 2 – NOTE: Combined Report with R18 (Fiscal Impacts)

AUGUST 2003

STUDY	DESCRIPTION
SP-E2	Operations Modeling Workshop #2 – Benchmark Study Results
SP-C1	Task 11 - Final Cultural Resource Inventory Reports – Archaeology and Ethnography - Public Release Version (Cultural Resources Inventory)
SP-F10	Task 2B – Interim Report – Evaluate the timing, magnitude and frequency of flows on spawning distribution (Evaluation of Project Effects on Anadromous Salmonids and their Habitat in the Feather River Below the Fish Barrier Dam)
SP-F10	Task 2D - Interim Report - Evaluate flow fluctuation-related effects on Redd dewatering (Evaluation of Project Effects on Anadromous Salmonids and their Habitat in the Feather River Below the Fish Barrier Dam)
SP-F16	Phase 2 – Final Report- Summary Report of IFIM Results (Evaluation of Project Effects on Instream Flows and Fish Habitat)
SP-R15	Task 6 - Interim Final Study Report (Recreation Suitability Study)
SP-T3/5	Task 5A - Interim Study Results Report (Riparian Resources, Wetlands, and associated floodplains)
SP-W1	Task 5 - Interim Study Results Report (Project Effects on Water Quality Designated Beneficial Uses for Surface Water)
SP-W2	Phase 1 - Task 4 - Phase 1 Reports / Draft Report - Determine possible need for phase 2 (Contaminant Accumulation in Sediments and Aquatic Food Chain)
SP-W5	Task 3 – Progress Report- prepared at conclusion of the first year of monitoring (Project Effects on Groundwater)
SP-W6	Interim Study Results Report (Project Effects on Temperature Regime)
SP-W9	Task 3 - Progress Reports - end of first year, and all subsequent years (Project Effects on Natural Protective Processes)

SEPTEMBER 2003

STUDY	DESCRIPTION
SP-E6	Task 5 - Prepare Documentation Report (Downstream Extent of Reasonable Control of Feather River Temperature by Oroville-Thermalito)
SP-F3.1	Subtask 1A(1) – Interim Report – Identify Upstream Migration Barriers (Evaluation of Project Effects on Resident Fish and their Habitat)
SP-F3.1	Subtask 1B(1) – Final report – Fish Species Composition in Lake Oroville's Upstream Tributaries (Evaluation of Project Effects on Resident Fish and their Habitat)
SP-F3.2	Task 3B - Final Report - Splittail Habitat Assessment (Evaluation of Project Effects on Non-salmonid Fish in the Feather River)

SP-F5/7	Task 2 - Final Report - Evaluate the Achievement of Current Stocking Goals (Evaluation of Fisheries Management on Project Fisheries)
SP-L4	Task 3 - Interim Aesthetic Resource Report - (Aesthetic Impact Assessment)
SP-L5	Task 5 – Final Fuel-Load Report – (Fuel-Load Management Evaluation)
SP-R1	Task 7 - Final Report (Public and Private Vehicular Access)
SP-R4	Task 7 - Interim Final Report (Assess Relationship of Fish/Wildlife Management and Recreation)
SP-R6	Task 5 - Final Report (ADA Accessibility Assessment)
SP-R10	Task 8 - Final Report (Recreation Facility and Condition Inventory)
SP-T6	Interim Report (Interagency Wildlife Management Coordination and Wildlife Management Plan Development)