

California Department of Water Resources Oroville Facilities Relicensing (Project No. 2100)

Tentative Study Plan Interim Reports Schedule for December 2002 to January 2003

This is a list of study plan reports to be made available to stakeholders during the months of December 2002 and January 2003.

December 31, 2002

SP-F03.1	Task 2C - A final report detailing the findings of Task 2C
SP-F03.1	Task 2D - A final report detailing the findings of Task 2D
SP-F03.2	Task 3A - Interim Report (for exploratory scuba survey & expert assessment of potential sturgeon upmigration barriers)
SP-W07	Interim Study Results Report - completion of Task 1

January 31, 2003

SP-R07	Task 6 - Interim Study Results Report
SP-R09	Task 7 - Interim Study Results Report
SP-R13	Task 6 - Interim Study Results Report
SP-R18	Task 3 - Prepare Interim Economic Conditions Report
SP-R19	Draft Interim Report
SP-F03.1	Task 1C - Interim Reports for the GIS coverages of each habitat, using supporting FERC plans data, plus habitat distribution by species for four surveyed tributaries and comparison of GIS coverage to fish distribution data
SP-F03.2	Task 1 - Draft Report - Describing the findings of Task 1 following the first year of data collection as well as the results of previous years of data collection for on-going or previously existing survey programs
SP-F03.2	Task 2 - Final Report
SP-F03.2	Task 3A - Interim Report (for radio tagging and tracking study)
SP-F10	3A Interim Report Including Review and Data Analysis
SP-F21	Task 2 - Interim Report
SP-F21	Task 1 - The Final Report
SP-F21	Task 4 – Interim
SP-W05	Brief Report (prepared after Task 1, Phase 1 is complete)