

July 2002						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
6/30/2002	7/1/2002	7/2/2002	7/3/2002	7/4/2002	7/5/2002	7/6/2002
	SP-W7: Quarterly Work Group Report 1					
7/7/2002	7/8/2002	7/9/2002	7/10/2002	7/11/2002	7/12/2002	7/13/2002
7/14/2002	7/15/2002	7/16/2002	7/17/2002	7/18/2002	7/19/2002	7/20/2002
		MEETING: Cultural Resources Work Group, 5:30 pm - 9:30 pm, CANCELED				
7/21/2002	7/22/2002	7/23/2002	7/24/2002	7/25/2002	7/26/2002	7/27/2002
	MEETING: Evening, Land Use, Land Management, and Aesthetics Work Group, CANCELED	MEETING: Plenary, 2-6pm Kelly Ridge Golf Course	MEETING: Environmental Work Group, 9:30 am - 3:30 pm, Kelly Ridge Golf Course	SP-W5: Quarterly Work Group Report 2 MEETING: Recreation and Socioeconomics Work Group, Kelly Ridge Golf Course, CANCELED	MEETING: Engineering and Operations Work Group Video/Teleconference, 10:30-12:30pm	MEETING: Recreation Work Group, CANCELED
7/28/2002	7/29/2002	7/30/2002	7/31/2002	8/1/2002	8/2/2002	8/3/2002
	SP-W3: Quarterly Work Group Report - 1					

August 2002

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
7/28/2002	7/29/2002	7/30/2002	7/31/2002	8/1/2002	8/2/2002	8/3/2002
	SP-W3: Quarterly Work Group Report - 1					
8/4/2002	8/5/2002	8/6/2002	8/7/2002	8/8/2002	8/9/2002	8/10/2002
		SP-W6: Quarterly Work Group Report 2				
8/11/2002	8/12/2002	8/13/2002	8/14/2002	8/15/2002	8/16/2002	8/17/2002
		MEETING: Cultural Work Group, TBD				
8/18/2002	8/19/2002	8/20/2002	8/21/2002	8/22/2002	8/23/2002	8/24/2002
	MEETING: Land Use Work Group, 1-4pm Sacramento, location TBD	MEETING: Plenary, 5pm – 9pm, Kelly Ridge Golf Course, CANCELED	MEETING: Environmental Work Group, 9:30 – 3:30pm, Oroville Field Division	MEETING: Recreation and Socioeconomics Work Groups, 6 – 10pm, Kelly Ridge Golf Course		MEETING: Engineering Operations Work Group/Teleconference , 10:30-12:30pm
8/25/2002	8/26/2002	8/27/2002	8/28/2002	8/29/2002	8/30/2002	8/31/2002

September 2002						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
9/1/2002	9/2/2002	9/3/2002	9/4/2002	9/5/2002	9/6/2002	9/7/2002
9/8/2002	9/9/2002	9/10/2002	9/11/2002	9/12/2002	9/13/2002	9/14/2002
9/15/2002	9/16/2002	9/17/2002	9/18/2002	9/19/2002	9/20/2002	9/21/2002
		MEETING: Cultural, 5:30-9:30pm, location TBD		SP-W2: Task 4 - Phase 1 Reports / Draft Report (Use info from G1, Task 2 to determine the magnitude of potentially contaminated sediment influx into the reservoir) determine possible need for phase 2		
9/22/2002	9/23/2002	9/24/2002	9/25/2002	9/26/2002	9/27/2002	9/28/2002
	MEETING: Land Use Work Group, 6-10pm, location TBD	MEETING: Plenary, evening, Kelly Ridge Golf Course	MEETING: Environmental Work Group, 9:30 – 3:30, Kelly Ridge Golf Course	MEETING: Recreation Work Group, 6 – 10pm, location TBD	MEETING: Engineering Operations Work Group/Teleconference , 10:30-12:30pm	
9/29/2002	9/30/2002	10/1/2002	10/2/2002	10/3/2002	10/4/2002	10/5/2002
	SP-T4: Interim Study Results Report SP-3.2: Report on Sturgen egg and larva study	SP-W7: Quarterly Work Group Report 2				

October 2002						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
9/29/2002	9/30/2002	10/1/2002	10/2/2002	10/3/2002	10/4/2002	10/5/2002
	SP-T4: Interim Study Results Report	SP-W7: Quarterly Work Group Report 2				
10/6/2002	10/7/2002	10/8/2002	10/9/2002	10/10/2002	10/11/2002	10/12/2002
10/13/2002	10/14/2002	10/15/2002	10/16/2002	10/17/2002	10/18/2002	10/19/2002
		MEETING: Cultural Work Group, 5:30-9:30, location TBD				
10/20/2002	10/21/2002	10/22/2002	10/23/2002	10/24/2002	10/25/2002	10/26/2002
	MEETING: Work Group, 1-4pm, Sacramento, location TBD	MEETING: Plenary, time TBD, Kelly Ridge Golf Course	MEETING: Environmental Work Group, 9:30 – 3:30, Kelly Ridge Golf Course	MEETING: Recreation Work Group, 6 – 10pm, Kelly Ridge Golf Course	SP-W5: Quarterly Work Group Report 3 MEETING: Engineering Operations Work Group/Teleconference, 10:30-12:30pm	
10/27/2002	10/28/2002	10/29/2002	10/30/2002	10/31/2002	11/1/2002	11/2/2002
		SP-W3: Quarterly Work Group Report - 2		SP-E7: Task 4 - Prepare Draft Report SP-E6: Task 5 - Prepare Documentation Report SP-E4: Task 4A - Draft Report SP-E3: Task 4A - Draft Report SP-F2: Interim Report		

November 2002						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
10/27/2002	10/28/2002	10/29/2002	10/30/2002	10/31/2002	11/1/2002	11/2/2002
11/3/2002	11/4/2002	11/5/2002	11/6/2002	11/7/2002	11/8/2002	11/9/2002
			SP-W6: Quarterly Work Group Report 3			
11/10/2002	11/11/2002	11/12/2002	11/13/2002	11/14/2002	11/15/2002	11/16/2002
		MEETING: Cultural, 5:30-9:30pm, location TBD				
11/17/2002	11/18/2002	11/19/2002	11/20/2002	11/21/2002	11/22/2002	11/23/2002
	MEETING: Land Use Work Group, 6-10pm, location TBD	MEETING: Plenary, time and location TBD	MEETING: Environmental Work Group, 9:30 – 3:30, location TBD	MEETING: Recreation Work Group 6 – 10pm, location TBD	MEETING: Engineering Operations Work Group? Teleconference, 10:30-12:30pm	
11/24/2002	11/25/2002	11/26/2002	11/27/2002	11/28/2002	11/29/2002	
					SP-R9: Task 8 - Interim Study Results Report (need results of R17) (due November 2002) SP-R7: Task 6 - Interim Study Results Report (report due November 2002) (results go to R17) SP-R19: Draft Interim Report (need results of R17) (due November 2002) SP-R18: Task 3 - Prepare Economic Conditions Report (will be prepared at the end of 2002) SP-R13: Interim Study Results Report (need questionnaire results of R3, R4, R5, R7, R12, R14, R15, R16, R17, R18, R19) (due November 2002) SP-F3.2: Interim Report (for exploratory scuba survey to be complete by November 2002) SP-F3.2: Interim Report (for Expert Assessment of potential barriers to be completed by November 2002) SP-F3.1: A final report detailing the findings of Task 2D will be completed by November 2002 SP-F3.1: A final report detailing the findings of Task 2C will be completed by November 2002	

December 2002						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
12/1/2002	12/2/2002	12/3/2002	12/4/2002	12/5/2002	12/6/2002	12/7/2002
12/8/2002	12/9/2002	12/10/2002	12/11/2002	12/12/2002	12/13/2002	12/14/2002
		MEETING: Plenary, time and location TBD				
12/15/2002	12/16/2002	12/17/2002	12/18/2002	12/19/2002	12/20/2002	12/21/2002
12/22/2002	12/23/2002	12/24/2002	12/25/2002	12/26/2002	12/27/2002	12/28/2002
12/29/2002	12/30/2002	12/31/2002				
		SP-W5: Interim Report SP-W9: Interim Report SP-3.2: Interim Report for radio tagging and tracking study SP-3.2: Draft Report describing findings of Task 1 SP-3.2: Final Report for Task 2		SP-3.1: 2 Interim Reports for GIS coverages of habitat component and coverages of habitat distribution SP-F3.2: Interim Report (for GIS coverage) SP-F10: Interim Report for Task 3A SP-F21: Interim Report of Task 2 & 4 SP-F21: Final Report for Task 1		