

Oroville Facilities Relicensing FERC Project No. 2100 Process Update




Plenary Group Presentation
Oroville, California

Sept 24, 2002



Oroville Facilities Relicensing Project No 2100 Overall Schedule: 2001 to 2007



Near-Term Schedule/Milestones

	October 2002	November 2002	December 2002
Plenary	<ul style="list-style-type: none">•SD#2 Project Description & Alternatives•Introduction to Negotiation Framework•Flood Control Workshop•Baseline Discussion	<ul style="list-style-type: none">•Fisheries Workshop•SD#2 Project Description & Alternatives	<ul style="list-style-type: none">•Review Initial Results•Discuss PM&E – Related Information and Analysis
Work Group	<ul style="list-style-type: none">▪Review Initial Study Results	<ul style="list-style-type: none">•Review Additional Initial Study Results•Discuss PM&E – Related Information and Analysis	<ul style="list-style-type: none">•Review Additional Initial Study Results•Discuss PM&E – Related Information and Analysis

Near-Term Schedule/Milestones

	January 2003	February 2003	March 2003
Plenary	<ul style="list-style-type: none">• Discuss PM&E Related Information and Analysis	<ul style="list-style-type: none">• Scoping Document #2▪ Discuss PM&E Related Information and Analysis	<ul style="list-style-type: none">▪ Discuss PM&E Related Information and Analysis
Work Group	<ul style="list-style-type: none">• Review Additional Study Results	<ul style="list-style-type: none">• Review Additional Study Results	<ul style="list-style-type: none">• Review Additional Study Results