

# Oroville Facilities Relicensing FERC Project No. 2100 Process Update

Plenary Group Presentation  
Oroville, California

May 21, 2002



# Objectives – (2002-2005)

- Consensus-backed draft license application and settlement agreement
- Recommended license terms and conditions tied to project impacts and that accomplish agreed to resource objectives effectively and efficiently
- Increased knowledge about the project impacts
- Improved stakeholder relationships, for licensing and ongoing monitoring and implementation

# Objectives – (2002-2003)

- Approve study plans
- Implement studies
- Involve/inform stakeholders in study plan implementation
- Build a process/framework for:
  - Negotiate PM&E resource measures
  - Developing year-2 study plans

# Plenary Topics for 2002 - 2003

- Approve outstanding study plans
- Approve cumulative/ESA study plans
- Status on Study Implementation, study touch points
- Receive Scoping Document #1
- Provide input on Scoping Document #2 (project description, alternatives, process)
- Begin PM&E output process to inform Year 2 study Plan development

# Proposed Plenary Schedule

- May 21<sup>st</sup> 1 – 5:30PM
- June 25<sup>th</sup> 5 – 9PM
- July 23<sup>rd</sup> 1 – 5:30PM
- August 20th (if needed)
- September 24<sup>th</sup> 1 – 5:30PM
- October 22nd (if needed)
- November 19<sup>th</sup> 10:00AM – 5:30PM
- December 10<sup>th</sup> 5 – 9PM

# Specific Agendas to Be Developed for 2002-2004 Based on Study Implementation, PM&E Planning

	May 2002	June 2002	July 2002	August 2002
Plenary	<ul style="list-style-type: none"><li>• Study Plans</li><li>• Study Implementation</li></ul>	<ul style="list-style-type: none"><li>• Study Plans</li><li>• Process Overview</li><li>• Planning for PM&amp;E discussions, Year 2 studies</li></ul>	<ul style="list-style-type: none"><li>• Cumulative/ESA Study Plans *</li><li>• Final SD #1</li><li>• Planning for PM&amp;E discussions, Year 2 Studies</li></ul>	<ul style="list-style-type: none"><li>• HOLD, IF NEEDED</li></ul>

# Specific Agendas for 2002-2004 Based on Study Implementation, PM&E Planning

**September 2002**

- **Planning for PM&E discussions, Year 2 Studies**
- **E&O Workshop on project operations**
- **NEPA/CEQA coordination**

**October 2002**

- **HOLD, IF NEEDED**

**November 2002**

- **Year 1 Study Findings**

**December 2002**

- **Year 1 Study Results**
- **Year 2 Study Plans**

**Plenary**

# Specific Agendas for 2002-2004 Based on Study Implementation, PM&E Planning

## January 2003

- Year 1 Study Findings
- Year 2 Study Plans
- Scoping Document #2

## February 2003

- Year 1 Study Findings
- Year 2 Study Plans
- Scoping Document #2

## March-May 2003

- Year 1 Study Findings
- Year 2 Study Plans
- Section 106 programmatic agreement

## May-October 2003

- Draft Studies Report
- PM&E Resource Measure planning based on Year 1 results

Plenary



# Specific Agendas for 2002-2004 Based on Study Implementation, PM&E Planning

**Plenary**

**Nov 03 – Apr 04**

- **Year 2 study results**
- **PM&E Resource Measures planning**
- **Outstanding studies/information gathering**
- **Initiate settlement discussions**

**Apr 04 – Nov 04**

- **Draft Application**
- **PM&E Resource measure planning; settlement negotiations**