

Oroville Facilities Relicensing (Project No 2100)

Schedule/Coordination: 10/2001 to 3/2002

<i>Oct</i>	<i>Nov</i>	<i>Dec</i>	<i>Jan</i>	<i>Feb</i>	<i>Mar</i>
<i>2001</i>	<i>2001</i>	<i>2001</i>	<i>2002</i>	<i>2002</i>	<i>2002</i>

Plenary

***Interim
Projects***

***Study Plans
SD#1
Interim Projects***

***Work
Group/
Task Force***

***Draft Study
Plans***

***Scoping
Process***

***Public
Mtg.***

***Incorporate
Public
Comments***

***Final
SD#1***

