

Oroville Facilities Relicensing FERC Project No. 2100 Process Task Force Update

Process Task Force Discussion
January 28, 2003



Process Task Force Discussion

Discussion Points

- Ensure Evaluation Isn't Pre-Decisional
- Minimize Extra Process/Participant Time Constraints
- Be Work Group-driven and Coordinated
- Ensure that Process Accommodates Ongoing Receipt of Study Results, "PM&E" Refinement
- Don't Limit Mandatory Conditions

Jan '03


**Identify Resource
Actions**

**Develop and
Evaluate
Resource
Actions/PMEs**

**Resolve Cross
Resource
Issues**

**Negotiate
Settlement**

Oct '04



Key Issues from Comment Matrix

- Development of Preliminary Resource Actions
 - Conduct early identification?
 - Who conducts early identification?
- Evaluation of Resource Actions/PM&Es
 - Will evaluation be pre-decisional?
 - Who/how develop evaluation criteria?
- Cross Resource Impacts
 - Who/how conduct cross resource evaluation
- Streamlined Process/Address Participant Constraints
 - How to minimize extra process

Status of Process Task Force Deliverables

- Preliminary Identification of Resource Actions
 - FORM and SAMPLE Completed
 - Developing Transmittal Letter
- Evaluation Process and Criteria
 - Under Discussion in Task Force
- Cross Resource Issues
 - Under Discussion in Task Force
- Settlement Process Protocol
 - Draft Completed
 - Targeted for Plenary Group Review in April 2003