

Note: The highlighted items represent lower degree of confidence for delivery to occur.  
We will provide periodic updates

## California Department of Water Resources Oroville Facilities Relicensing (Project No. 2100)

### Tentative Study Plan Reports Schedule for Delivery in February 2003 thru May 2003

(Study Plan names and descriptive information listed in parenthesis)

#### February 2003

Study	Task
SP-F02	Draft Phase 1 Report (Evaluation of Project Effects on Fish Diseases)
SP-F03.1	Subtask 1C(1) - Interim Reports for the GIS coverage of each habitat, using supporting FERC plans data, plus habitat distribution by species for four surveyed tributaries and comparison of GIS coverage to fish distribution data (Evaluation of Project Effects on Resident Fish and their Habitat within Lake Oroville, its Upstream Tributaries, the Thermalito Complex, and the Oroville Wildlife Area)
SP-F03.1	Subtask 2B(1) - A final report will be completed three months following the completion of SP-E7 (Evaluation of Project Effects on Resident Fish and Their Habitat Within Lake Oroville, The Thermalito Complex and Upstream Areas Within Project Boundaries)
SP-F03.2	Task 4A - Interim Report - GIS Coverage (Evaluation of Project Effects on Non-salmonid Fish in the Feather River Downstream of the Thermalito Diversion Dam)
SP-F21	Task 4 - Interim Report
SP-T01	Interim Study Results Report (Effects of Project Features and Operations on Wildlife and Wildlife Habitat)
SP-T09	Interim Report (Recreation and Wildlife)

#### March 2003

Study	Task
SP-F10	1E Interim Report Describing Results of 1 <sup>st</sup> Field Characterizing Holding Habitat Characteristics (Evaluation of Project Effects on Anadromous Salmonids and Their Habitat)
SP-F02	Final Report (Effects of Project Operations on Fish Diseases)

Note: The highlighted items represent lower degree of confidence for delivery to occur.

We will provide periodic updates

SP-T03/T05	Interim Study Results Report (Riparian Resources, Wetlands, and Associated Floodplains)
SP-T04	Interim Study Results Report (Biodiversity, Vegetation Communities, and Wildlife Habitat Mapping)
SP-T07	Interim Study Results Report (Project Effects on Noxious Terrestrial and Aquatic Plant Species)

### April 2003

Study	Task
SP-C01	Task 6 – Draft Cultural Resources Inventory Report (Public release version) (Cultural Resources Inventory)

SP-F01	Progress Report – Describes results of Task 1 and sample collection to date (this report will be delivered to the Environmental Work Group for review) (Evaluating the Impacts of Project Operation on Non-fish Aquatic Resources)
SP-F08	Task 4 – Final Report (Transfer of Energy and Nutrients by Anadromous Fish Migrations)

SP-L03	Task 4 - Final Comprehensive Plan Consistency Report Due (Comprehensive Plan Consistency Evaluation)
SP-L05	Task 4 - Interim Fuel-Load Report Due (Per Task Order L5-01) (Aesthetic Impact Assessment)

SP-W02	Task 4 - Phase 1 Reports / Draft Report - Determine possible need for phase 2 (Contaminant Accumulation in Sediments and Aquatic Food Chain)
--------	--

### May 2003

Study	Task
SP-C01	Task 7 - DWR Report Review (Public release version) (Cultural Resources Inventory)

SP-F10	1C Final Report and Analysis (Evaluation of Project Effects on Anadromous Salmonids and Their Habitat)
--------	--

SP-W01	Task 5 - Interim Study Results Report (Project Effects on Water Quality Designated Beneficial Uses)
--------	---