


Oroville Facilities Relicensing FERC Project No. 2100 Process Update

Plenary Group Presentation
Oroville, California

May 18, 2004




Oroville Facilities Relicensing (Project No 2100)

Overall Schedule: 2000 to 2007



Oroville Facilities Relicensing (Project No 2100)

Overall Schedule: 2000 to 2007



Settlement Process

April 2004 – June 2004

- DWR's Initial Settlement Agreement (ISA) released April 30
- DWR presents and discusses ISA
- Stakeholders provide feedback on ISA
- Continue discussion on negotiation process and schedule
- Commence negotiations

June 2004 – November 2004

- Negotiate settlement

December 2004

- Settlement signed

January 2005

- Submit Settlement Agreement to FERC with Application for License

THROUGH APPLICATION DEADLINE - January 31, 2005

