

Recreation and Socioeconomics Study Plans

Preliminary Schedule

September 19, 2001

September – Initial Study Plan Task Force Meeting/Draft Study List

October – Develop and Distribute Draft Study Plans to Task Force

November – Task Force Consensus on Study Plans

December – Work Group Study Plan Consensus (Revise Study Plans per SD1 Comments, if needed)

January – Plenary Review of Study Plan Package

February – Plenary Consensus on Study Plan Package