

OROVILLE FACILITIES (Project No. 2100)
**DRAFT SCHEDULE OF DISCUSSION OF DWR LAND USE & AESTHETICS, ENGINEERING AND OPERATIONS,
 CULTURAL RESOURCES, AND ADMINISTRATIVE PROVISIONS SETTLEMENT NEGOTIATION GROUP**

<u>July 27 (1/2 Day)</u>	<u>August 27 (1/2 Day)</u> CANCELED	<u>September 30</u>	<u>October 28 and 29</u>	<u>November 17, 18, 29, 30</u>	<u>December 3, 15, 16, 17</u>
Initial Discussion on 6.0 Land Management And Aesthetics Program	Tentatively Agree to 6.0 Land Management And Aesthetics Program	Confirm Tentative Agreement to Land Management And Aesthetics Program	Confirm Tentative Agreement to 7.0 Cultural Resources Program	Tentatively Agree to Administrative Provisions in Settlement	Review Overall Package
Initial Discussion on Engineering and Operations PM&Es	Negotiate Engineering and Operations PM&Es	Confirm Tentative Agreement to Engineering and Operations PM&Es	Reach Draft Tentative Agreement on Administrative Provisions	Review Overall Package	
Discuss Procedural Issues, Settlement Assurances Options	Negotiate 7.0 Cultural Resources Program	Provide Updates and Negotiate Land Management Issues	Negotiation Check-In		
		Presentation and Update on the Status of Off-Line Tribal Negotiations			
		Update/Negotiate 7.0 Cultural Resources Program			
		Present Administrative Provisions in Settlement			

**OROVILLE FACILITIES RELICENSING (Project No. 2100)
DRAFT SCHEDULE OF DISCUSSION OF ENVIRONMENTAL TOPICS**

<u>June 16 and 17</u>	<u>July 21 and 22</u>	<u>August 30 and 31</u>	<u>September 22 and 23</u>	<u>October 26 and 27</u>	<u>November 17 and 18</u>
2.1 Negotiate Lake Oroville Fish Improvement 2.4 Negotiate Fish Passage Evaluation	1.0 Negotiate Ecological Advisory Committee 2.1 Reach Tentative Acceptance on Lake Oroville Fish Improvement 2.4 Negotiate Fish Passage Evaluation 4.1 Negotiate Vegetation and Wildlife Management and Enhancement 4.3 Negotiate Oroville Wildlife Area Habitat Development 4.4 Negotiate Invasive Plant Species Management	1.0 Reach Tentative Acceptance on Ecological Advisory Committee 2.2 Negotiate Lower Feather River Fish Improvement 2.4 Negotiate Fish Passage Evaluation 3.1 Negotiate Water Quality 4.1 Reach Tentative Acceptance on Vegetation and Wildlife Management and Enhancement 4.2 Negotiate Thermalito Afterbay Terrestrial Habitat Improvement 4.3 Reach Tentative Acceptance on Oroville Wildlife Area Habitat Development 4.4 Reach Tentative Agreement on Invasive Species Plant Management	2.2. Reach Tentative Acceptance on Lower Feather River Fish Improvement 2.3 Negotiate/Reach Tentative Acceptance on Feather River Fish Hatchery Improvement 2.4 Reach Tentative Acceptance on Fish Passage Evaluation 3.1 Reach Tentative Acceptance on Water Quality 4.2 Reach Tentative Acceptance on Thermalito Afterbay Terrestrial Habitat Improvement	Review of Environmental Package of Tentative Acceptances	Review of Environmental Package of Tentative Acceptances

OROVILLE FACILITIES (Project No. 2100)
DRAFT SCHEDULE OF DISCUSSION OF RECREATION TOPICS

<u>July 26 and 27</u>	<u>August 26 and 27</u>	<u>September 28 and 29</u>	<u>October 20 and 21</u>	<u>November 17, 18, 29, 30</u>	<u>December 3, 15, 16, 17</u>
Negotiate 5.2 Lake Oroville Recreation Facilities	Negotiate 5.2 Lake Oroville Recreation Facilities	Presentation of 5.1 Recreation Management Plan	Confirm Tentative Agreement on 5.2 Lake Oroville Recreation Facilities	Additional Recreation Related Discussions - As Needed	Review Overall Package
Negotiate 5.3 Diversion Pool Recreation Facilities	Negotiate 5.3 Diversion Pool Recreation Facilities	Reach Draft Tentative Agreement on 5.2 Lake Oroville Recreation Facilities	Reach Tentative Agreement on 5.3 Diversion Pool Recreation Facilities	Review Overall Package	
Negotiate 5.6 Create a Public Input and Information Forum	Negotiate 5.6 Create a Public Input and Information Forum	Reach Draft Tentative Agreement on 5.3 Diversion Pool Recreation Facilities	Reach Tentative Agreement on 5.4 Lower Feather River Recreation Facilities (e.g. Forebay, Afterbay, and Low Flow Channel)		
	Negotiate 5.4 Lower Feather River Recreation Facilities (e.g. Forebay, Afterbay, and Low Flow Channel)	Reach Draft Tentative Agreement on 5.4 Lower Feather River Recreation Facilities (e.g. Forebay, Afterbay, and Low Flow Channel)	Reach Tentative Agreement on 5.5 Wildlife Area Recreation		
	Presentation of 5.1 Recreation Management Plan	Reach Draft Tentative Agreement on 5.5 Wildlife Area Recreation	Reach Tentative Agreement on 5.6 Create a Public Input and Information Forum		
		Reach Draft Tentative Agreement on 5.6 Create a Public Input and Information Forum	Reach Tentative Agreement on Supplemental Benefits Fund		
		Reach Draft Tentative Agreement on Supplemental Benefits Fund			