

Oroville Facilities Relicensing Program
Federal Energy Regulatory Commission Project No. 2100
Pending Study Plan Report Completion Schedule
As of March 31, 2005
(Year 2005 – 12 reports; Year 2006 – 1 report; Ongoing/Unknown – 2 reports)

Resource Area/Study Report Name		Delivery Date
Cultural Resources		
C1	F.R. Archaeology Inventory - Internal	04/05
C2	D.R. Cultural Resources Evaluation	03/06
	Evaluation Report: Oroville Mining District	04/05
	Historic Archaeological Site Reports (36 to 60 sites; number of reports is unknown)	10/05 or longer
	Prehistoric Archaeological Site Reports (46 to 50 sites; number of reports is unknown)	Unknown
	D.R. Traditional Cultural Property (Ethnographic) Evaluation Report	06/05
	D.R. Preliminary Evaluation of Prehistoric Sites at McCabe Creek – Internal	04/05
C3/C4	F.R. Historic Properties Management Plan/Interpretive Evaluation	07/05
Engineering and Operations		
E8	Temperature Impacts of Pumpback Operations on Oroville Reservoir Cold Water Pool (Note: This activity reflects a commitment to collect data related to pump back operations)	Ongoing
-	I.D. Engineering Exhibits A-D	04/05
Environmental - Fisheries		
F3.2	Evaluation of Project Effects on Resident Fish and their Habitat in the Feather River Downstream of the Fish Barrier Dam	
	F.R. Task 3A(3) - Radio Tagging & Tracking for Sturgeon	05/05
F10	Evaluation of Project Effects on Anadromous Salmonids and their Habitat	
	F.R. Task 1E - Spring-run Chinook Habitat Use and Spawning Status Report from Radio Tracking	05/05
Environmental - Terrestrial		
T6	F.R. Interagency Wildlife Management Coordination (Note: As discussed at the February 24, 2005 EWG meeting, this report will not be produced as it requires that we have knowledge of future operations. Future Operations will be based in large part on the Settlement Agreement, and the Settlement Agreement alternative will be evaluated in the NEPA/CEQA documents.)	
Environmental - Water Quality		
W2	Contaminant Accumulation in Fish, Sediments, and the Aquatic Food Chain	
	D.R. Second Year of Monitoring	03/05
W3	Recreational Facilities and Operations Effects on Water Quality	
	D.R. Task 1B - Second Year of Monitoring	04/05
	F.R. Task 2 - Effects of Future Facilities and Activities	04/05
W6	Project Effects on Temperature Regime	
	F.R. Task 7 - Effects of Future Project Operations (Note: As discussed at the February 24, 2005 EWG meeting, this report will not be produced as it requires that we have knowledge of future operations. Future Operations will be based in large part on the Settlement Agreement, and the Settlement Agreement alternative will be evaluated in the NEPA/CEQA documents.)	
W7	Land and Watershed Management	
	F.R. Task 2 - Effects from Future Land Uses and Management (Note: As discussed at the February 24, 2005 EWG meeting, this report will not be produced as it requires that we have knowledge of future operations. Future Operations will be based in large part on the Settlement Agreement, and the Settlement Agreement alternative will be evaluated in the NEPA/CEQA documents.)	