

OROVILLE FACILITIES RELICENSING (Project No. 2100)
DRAFT SCHEDULE OF DISCUSSION OF MAIN GROUP TOPICS

<u>June (July 1)</u>	<u>July 27 (1/2 Day)</u>	<u>August 27 (1/2 Day)</u>	<u>September 30 and October 1</u>	<u>October 28 and 29</u>	<u>November 17, 18, 29, 30</u>	<u>December 3, 15, 16, 17</u>
<p>Clarify Settlement Negotiations Structure/ Schedule</p> <p>Provide Update on Environmental, Recreation and Socioeconomics, and Off-Line Cultural Negotiations</p> <p>Begin 7.0 Cultural Resources Program Negotiations if Possible</p>	<p>Begin 6.0 Land Management And Aesthetics Program Negotiations if Possible</p> <p>Begin Engineering and Operations PM&E Negotiations if Possible</p> <p>Discuss Procedural Issues, Settlement Assurances Options</p>	<p>Tentatively Agree to 6.0 Land Management And Aesthetics Program</p> <p>Negotiate Engineering and Operations PM&Es</p> <p>Negotiate 7.0 Cultural Resources Program</p>	<p>Provide Update on Recreation and Socioeconomics and Environmental Negotiations and Issues</p> <p>Negotiate Engineering and Operations PM&Es</p> <p>Negotiate 7.0 Cultural Resources Program</p> <p>Discuss Procedural Issues, Settlement Assurances Options</p>	<p>Tentatively Agree to Engineering and Operations PM&Es</p> <p>Tentatively Agree to 7.0 Cultural Resources Program</p> <p>Discuss Procedural Issues, Settlement Assurances Options</p> <p>Negotiation Check-In</p>	<p>Tentatively Agree to Procedural Issues, Settlement Assurances Options</p> <p>Review Overall Package</p>	<p>Review Overall Package</p>

OROVILLE FACILITIES RELICENSING (Project No. 2100)
DRAFT SCHEDULE OF DISCUSSION OF ENVIRONMENTAL TOPICS

<u>June 16 and 17</u>	<u>July 21 and 22</u>	<u>August 30 and 31</u>	<u>September 22 and 23</u>	<u>October 26 and 27</u>	<u>November 17 and 18</u>
2.1 Negotiate Lake Oroville Fish Improvement 2.4 Negotiate Fish Passage Evaluation	1.0 Negotiate Ecological Advisory Committee 2.1 Reach Tentative Acceptance on Lake Oroville Fish Improvement 2.4 Negotiate Fish Passage Evaluation 4.1 Negotiate Vegetation and Wildlife Management and Enhancement 4.3 Negotiate Oroville Wildlife Area Habitat Development 4.4 Negotiate Invasive Plant Species Management	1.0 Reach Tentative Acceptance on Ecological Advisory Committee 2.2 Negotiate Lower Feather River Fish Improvement 2.4 Negotiate Fish Passage Evaluation 3.1 Negotiate Water Quality 4.1 Reach Tentative Acceptance on Vegetation and Wildlife Management and Enhancement 4.2 Negotiate Thermalito Afterbay Terrestrial Habitat Improvement 4.3 Reach Tentative Acceptance on Oroville Wildlife Area Habitat Development 4.4 Reach Tentative Agreement on Invasive Species Plant Management	2.2. Reach Tentative Acceptance on Lower Feather River Fish Improvement 2.3 Negotiate/Reach Tentative Acceptance on Feather River Fish Hatchery Improvement 2.4 Reach Tentative Acceptance on Fish Passage Evaluation 3.1 Reach Tentative Acceptance on Water Quality 4.2 Reach Tentative Acceptance on Thermalito Afterbay Terrestrial Habitat Improvement	Review of Environmental Package of Tentative Acceptances	Review of Environmental Package of Tentative Acceptances

OROVILLE FACILITIES RELICENSING (Project No. 2100)
DRAFT SCHEDULE OF DISCUSSION OF RECREATION TOPICS

<u>June 29 and 30</u>	<u>July 26 and 27</u>	<u>August 26 and 27</u>	<u>September 28 and 29</u>	<u>October 20 and 21</u>	<u>November 17, 18, 29, 30</u>	<u>December 3, 15, 16, 17</u>
Needs Analysis Presentation/ Discussion	Continued Discussion on 5.2 Lake Oroville Recreation Facilities	Reach Tentative Agreement on 5.2 Lake Oroville Recreation Facilities	Reach Tentative Agreement on 5.4 Lower Feather River Recreation Facilities	Additional Recreation and Socioeconomics Related Discussions - As Needed	Additional Recreation and Socioeconomics Related Discussions - As Needed	Review Overall Package
Review/Confirm Recreation & Socioeconomics Settlement Process Schedule and Topics	Initial Discussions on 5.1 Recreation Management Plan	Reach Tentative Agreement on 5.3 Diversion Pool Recreation Facilities	Reach Tentative Agreement on 5.5 Wildlife Area Recreation		Review Overall Package	
Provide Overview on Recreation Management Plan Development Process	Initial Discussions on 5.3 Diversion Pool Recreation Facilities	Continued Discussion on 5.6 Create a Public Input and Information Forum	Reach Tentative Agreement on 5.6 Create a Public Input and Information Forum			
Initial Discussions on 5.2 Lake Oroville Recreation Facilities	Initial Discussion on 5.6 Create a Public Input and Information Forum	DWR Presentation/ Explanation of RMP				
		Initial Discussion on 5.4 Lower Feather River Recreation Facilities				
		Initial Discussion on 5.5 Wildlife Area Recreation				