

A faint background map of the Lake Oroville area in California. The map shows the lake's shoreline in blue, with surrounding land in light yellow. Labels on the map include 'Lake Oroville', 'Thermalito Forebay', 'Cherokee Rd', 'Quincy Hwy', 'Forked River', 'Porto', and 'Oroville'. A road with a '19' shield is also visible.

Oroville Facilities Relicensing FERC Project No. 2100 Interim Projects

Department of Water Resources
Plenary Group Presentation
Oroville, California
January 28, 2002

Interim Projects

- Interim Projects Task Force has identified numerous enhancement opportunities for existing recreational facilities
- Interim projects will provide an opportunity to continue to upgrade existing recreational facilities during the relicensing process

Interim Projects Categories

Category I

- Implement with minimum environmental review, planning and design

Category II

- Requires involved environmental review, planning and design

Category III

- Needs further analysis, consider impacts on resources

Category IV

- Ongoing efforts, continue working group discussion

Category I - DWR field staff will immediately begin implementation and complete as many as staff and time requirements allow

- Restroom Upgrades
- Loafer Creek Equestrian Camp Improvements
- Group Staging Areas
- Develop a Demonstration Parallel Mountain Bike Trail
- Bidwell Exhibit
- Saddle Dam Improvements
- Lake Oroville Overlook Improvements 1
- Shooting Range
- Warning System for Water Releases
- Model Airplane Site Improvement
- Reseed Oroville Dam and Reservoir Rim

Category II - DWR field and headquarters staff to conduct further analysis and determine practicality of completing projects

- Vehicle Access at Lakeland Boulevard
- Fish Hatchery Landscaping
- Tournament Water Ski Site
- Improve Day Use Parks

Category III - DWR field and headquarters staff will review project content and determine whether to conduct further analysis

- Height Adjustable Swim Dock
- Winterize Floating Campsites
- Lake Oroville Overlook Improvement 2
- Upgrade Roads to Facilities
- Seaplane Base

Categories IV - DWR will continue to work with the Task Force to further identify intent of project

- Promote Existing Facilities
- Boating Safety Training
- Investigate Funding Source for Recreation Development