

# Oroville Facilities Relicensing FERC Project No. 2100 Process Update




Plenary Group Presentation

Oroville, California

January 28, 2003

# Oroville Facilities Relicensing Project No 2100

## Overall Schedule: 2000 to 2007



**We are here –Implementing Studies/Initiating Development of PM&Es**

# Proposed Plenary Meeting Agendas

## January (28)

- FERC Overview on Socio-Economics
- Flood Management Presentation
- Process Task Force Update
- 1<sup>st</sup> Group of Model Summaries Distributed

## February

- Scoping Document 2
- FERC Response to Questions on Socio-Economics
- Process Task Force Update

## March

- Process Task Force Update
- 2<sup>nd</sup> Group of Model Summaries Distributed

## April

- Process Task Force Update

## May

- Presentation on Scoping Document 2 Comments

## June

- Report on Study Deliverables Schedule
- Report on Preliminary List of PM&Es