Department of Water Resources Oroville Facilities Relicensing Plenary Group Proposed Agenda

January 7, 2003 4:30 p.m. – 6:00 p.m. Teleconference Only Toll Free Call-in Number: 1-877-708-3420 Pass Code: 429617#

Desired Outcomes

- Understand Where We Are in the Process
- Update on Action Items
- Process Task Force Update
- I. Welcome, Introductions, and Meeting Objectives
- II. Process Updates (inform)
 - Where We Are in the Process
 - Work Group Abstracts
- III. Meeting Summary and Action Items from November 19, 2002
- IV. Task Force Update
- V. Next Steps

Action Items

The following list of action items identified by the Plenary Group includes a description of the action, the participant responsible for the action and item status.

Action Item #P105: Send binder from October 2002 Plenary Group meeting and

handouts to Nan Nalder.

Responsible: Facilitator/DWR **Due Date:** January 7, 2003

Action Item #P106: Annotate study deliverables on lists to identify briefly what

deliverable includes.

Responsible: DWR/Consulting Team

Due Date: January 28, 2003

Action Item #P107: Show interim updates by the Process Task Force on the Task

Force schedule.

Responsible: DWR/Consulting Team

Due Date: January 7, 2003

Action Item #P108: Provide comments on meeting summary and meeting

cancellation protocols to Rick Ramirez for discussion at Process

Task Force meeting.

Responsible: Plenary Group Participants

Due Date: November 25, 2002